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ESTIMATE RUN 10/30/2003

ESTIMATE SUMMARY 10:59:32

CONTID: C14244         ESTIMATE NO: 0003 PROG 2002

PCN: 14244-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 Wadsworth to Federal PERCENT TIME:

PROJECT NO: STA 0361-072                  

US 36 Wadsworth to Federal

NAME OF ROAD: US 36

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/30/2003 DATE TIME STARTED 07/07/2003

10100 DALLAS STREET DATE LET 05/22/2003 DATE WORK BEGAN 07/07/2003

 DATE AWARDED 06/04/2003 DATE TIME STOPPED 11/12/2004

 DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 11/12/2004

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,074,847.35 PARTICIPATING $ $ 63,298.00

AWARD PROJECT AMT: 3,148,630.10 NON-PARTICIPATING 2,400.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -232.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.98

CALENDAR DAYS

CALENDAR DAYS

36.10%

1,964,874.35

65,698.00

65,698.00

65,465.31

$

$

$

$

1,107,573.00

2,400.00

1,109,973.00

0.00

1,109,973.00

-2,795.92

0.00

1,107,177.08

0.00

AMOUNT DUE 1,107,177.08 65,465.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,465.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

114.0 TIME ALLOW: 368

ORIG TIME ALLOW: 360
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

13.000

EACH

10.00000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT 436.300

0.000

202-00220  
 

436.300

SY  

8.00000 3,490.40436.300

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 107,642.100

0.000

202-00240  
 

337,329.100

SY  

0.70000 75,349.47107,642.100

0.00

0020 *REMOVAL OF LUMINAIRE 0.000

8.000

202-00750  
 

18.000

EACH

570.00000 4,560.008.000

4,560.00

0025 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

50.00000 550.0011.000

0.00

0030 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

33.000

EACH

55.00000 275.005.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 362.500

0.000

202-01130  
 

637.500

LF  

4.00000 1,450.00362.500

0.00

0040 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

0.000

LF  

15.00000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

110.00000 0.000.000

0.00

0050 *MUCK EXCAVATION 169.700

0.000

203-00100  
 

169.700

CY  

15.00000 2,545.50169.700

0.00

0055 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

120.00000 0.000.000

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BACKHOE 0.000

0.000

203-01510  
 

0.000

HOUR

100.00000 0.000.000

0.00

0065 POTHOLING 2.000

0.000

203-01597  
 

19.500

HOUR

180.00000 360.002.000

0.00

0070 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

13.00000 0.000.000

0.00

0075 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

2.00000 0.000.000

0.00

0080 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

800.00000 0.000.000

0.00

0085 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

7.000

EACH

360.00000 0.000.000

0.00

0090 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

2,960.00000 0.000.000

0.00

0095 RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

0.000

LF  

12.00000 0.000.000

0.00

0100 ADJUST MANHOLE 1.000

0.000

210-04010  
 

2.000

EACH

420.00000 420.001.000

0.00

0105 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

8.000

EACH

200.00000 0.000.000

0.00

0110 *ADJUST GUARDRAIL 2,162.500

0.000

210-04200  
 

2,556.500

LF  

2.40000 5,190.002,162.500

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 AGGREGATE BASE COURSE (SPECIAL) 705.900

0.000

304-09000  
 

1,575.240

CY  

28.00000 19,765.20705.900

0.00

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 117.980

14.190

403-00720  
 

239.550

TON 

95.00000 12,556.15132.170

1,348.05

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 239.430

0.000

403-33841  
 

239.430

TON 

45.00000 10,774.35239.430

0.00

0130 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 17,020.660

0.000

403-33871  
 

44,165.590

TON 

38.00000 646,785.0817,020.660

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 4,452.000

0.000

411-10255  
 

14,344.000

GAL 

0.30000 1,335.604,452.000

0.00

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 487.500

0.000

606-00301  
 

4,802.500

LF  

12.50000 6,093.75487.500

0.00

0145 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

6.000

EACH

420.00000 840.002.000

0.00

0150 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

820.00000 0.000.000

0.00

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

5.000

EACH

1,250.00000 1,250.001.000

0.00

0160 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

2.60000 0.000.000

0.00

0165 *DELINEATOR (TYPE I) 26.000

0.000

612-00001  
 

45.000

EACH

16.00000 416.0026.000

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *DELINEATOR (TYPE II) 31.000

0.000

612-00002  
 

33.000

EACH

17.00000 527.0031.000

0.00

0175 *DELINEATOR (TYPE II) (BARRIER) 15.000

0.000

612-00022  
 

27.000

EACH

16.00000 240.0015.000

0.00

0180 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

23.000

613-70250  
 

24.000

EACH

1,950.00000 44,850.0023.000

44,850.00

0185 *SIGN PANEL (CLASS I) 17.000

0.000

614-00011  
 

41.000

SF  

18.00000 306.0017.000

0.00

0190 *SIGN PANEL (CLASS II) 132.000

0.000

614-00012  
 

291.500

SF  

22.00000 2,904.00132.000

0.00

0195 *SIGN PANEL (CLASS III) 25.000

0.000

614-00013  
 

90.000

SF  

26.00000 650.0025.000

0.00

0200 *STEEL SIGN POST (U-2) 40.000

0.000

614-00200  
 

120.000

LF  

8.00000 320.0040.000

0.00

0205 *STEEL SIGN POST (S 3X5.7) 0.000

0.000

614-00357  
 

0.000

LF  

31.00000 0.000.000

0.00

0210 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 77.000

0.000

614-01582  
 

77.000

LF  

27.00000 2,079.0077.000

0.00

0215 *LOOP DETECTOR WIRE 1,203.000

0.000

614-72875  
 

4,617.000

LF  

3.00000 3,609.001,203.000

0.00

0220 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

0.000

614-73005  
 

4.000

EACH

1,700.00000 0.000.000

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

70,000.00000 42,000.000.600

0.00

0230 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

3,000.00000 1,200.000.400

0.00

0235 *THERMOPLASTIC PAVEMENT MARKING 21,158.000

0.000

627-00002  
 

21,821.000

SF  

1.50000 31,737.0021,158.000

0.00

0236 EPOXY PVMT MKG EPOXY REPLACED THERMOPLASTIC PAVEMENT 
MARKINGS

0.000

0.000

627-00004  
 

55,607.000

SF  

0.75000 0.000.000

0.00

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 620.400

0.000

627-00012  
 

1,392.700

GAL 

35.00000 21,714.00620.400

0.00

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,303.300

0.000

627-01000  
 

6,406.600

SF  

8.00000 18,426.402,303.300

0.00

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

192.300

0.000

627-30325  
 

659.300

SF  

11.00000 2,115.30192.300

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,032.000

SF  

8.00000 0.000.000

0.00

0260 FLAGGING 659.000

205.500

630-00000  
 

1,191.500

HOUR

19.00000 16,425.50864.500

3,904.50

0265 UNIFORMED TRAFFIC CONTROL 233.500

0.000

630-00003  
 

720.500

HOUR

55.00000 12,842.50233.500

0.00

0270 TRAFFIC CONTROL VEHICLE 0.500

0.000

630-00004  
 

2.000

EACH

5,800.00000 2,900.000.500

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 TRAFFIC CONTROL INSPECTION 33.000

25.000

630-00007  
 

120.000

DAY 

100.00000 5,800.0058.000

2,500.00

0280 TRAFFIC CONTROL MANAGEMENT 34.000

13.000

630-00012  
 

101.000

DAY 

400.00000 18,800.0047.000

5,200.00

0285 FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,100.00000 2,200.002.000

0.00

0290 BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000

0.000

630-80337  
 

6.000

EACH

450.00000 1,350.003.000

0.00

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

16.000

EACH

70.00000 560.008.000

0.00

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

2.000

630-80342  
 

80.000

EACH

80.00000 2,320.0029.000

160.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

120.00000 480.004.000

0.00

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 164.000

0.000

630-80344  
 

328.000

SF  

20.00000 3,280.00164.000

0.00

0315 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

9,200.00000 9,200.001.000

0.00

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

1,600.00000 3,200.002.000

0.00

0325 DRUM CHANNELIZING DEVICE 12.000

0.000

630-80360  
 

24.000

EACH

75.00000 900.0012.000

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 TRAFFIC CONE 200.000

0.000

630-80380  
 

563.000

EACH

14.00000 2,800.00200.000

0.00

0335 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

520.00000 0.000.000

0.00

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.000

630-85040  
 

1.000

EACH

17,000.00000 8,500.000.500

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

119,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0360 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0375 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0410 *CONSTRUCTION SURVEYING (HOURLY) 20.000

6.130

625-00001  
 

42.130

HOUR

126.50000 3,305.4526.130

775.45
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 PORT MESG PANEL 37.000

0.000

630-80359  
 

89.000

DAY 

150.00000 5,550.0037.000

0.00

0420 SAW AND SEAL BR JOINT 0.000

0.000

518-03000  
 

655.000

LF  

12.50000 0.000.000

0.00

0425 CONC BARRIER (TEMP) 150.000

0.000

630-80370  
 

300.000

LF  

20.00000 3,000.00150.000

0.00

0430 GEOTEXTILE (SEPARATOR) (CL A) 436.300

0.000

420-00130  
 

436.300

SY  

4.50000 1,963.35436.300

0.00

0440 ADDED ITEM (TON)/ 8,912.000

0.000

900-00024  
 

8,912.000

TON 

1.00000 8,912.008,912.000

0.00

0445 F/A INSTALL INSTALL CONDUIT AND WIRING FOR TRAFFIC 
LOOPS

0.000

0.000

700-70110  
 

3.794

F A 

1,427.64000 0.000.000

0.00

0450 F/A LIGHTS UNRETURNABLE LUMINAIRES PURCHASED BY 
CONTRACTOR

0.000

0.000

700-70210  
 

1.000

F A 

2,872.17000 0.000.000

0.00

0455 ADDED ITEM (DOLLAR)/ WORK ZONE TIME VIOLATIONS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 1,080,973.0063,298.003,044,227.35CURRENT AMT0200 $ $ $

CAT NO0381 BRIDGE BID ITEMS 

0380 REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

16.200

LF  

100.00000 0.000.000

0.00

0385 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 0.000

0.000

518-01104  
 

0.000

LF  

90.00000 0.000.000

0.00
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PCN: 14244-BID    ESTIMATE RUN 10/30/2003

PROJECT: STA 0361-072                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:32

CUMULATIVE
AMOUNT

CAT NO0381 BRIDGE BID ITEMS 

0390 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

3.000

601-03041  
 

3.000

CY  

800.00000 2,400.003.000

2,400.00

CAT 2,400.002,400.004,020.00CURRENT AMT0381 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0400 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0405 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

CAT 26,600.000.0026,600.00CURRENT AMT0400 $ $ $

$ 1,109,973.0065,698.00$3,074,847.35$CURRENT AMTPROJECT TOTAL


